Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26-05-2025
Team ID	LTVIP2025TMID20377
Project Name	DocSpot
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprin t	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Point s	Prio rity	Team Member s
Sprin t-1	User Authenticati on	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2	As a user, I can reset my password.	2	Medi um	
Sprin t-2	Doctor Discovery & Booking	USN-3	As a patient, I can search and filter doctors by location/speciality.	2	High	
Sprin t-3	Profile Management	USN-4	As a doctor, I can set up and update my profile and availability.	3	High	
		USN-5	As a user, I can update my profile information.	2	High	
		USN-6	As a user, I can send/receive messages.	2	Medi um	
Sprin t-4	Payment Integration & Reviews	USN-7	As a client, I can pay freelancers securely.	3	High	
		USN-8		2	Medi um	

		As a user, I can leave a review after project completion.			
	USN-9	As a user, I can change my password.	2	Medi um	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Durat ion	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint- 1	20	6 Days	1 May 2025	2 june 2025	20	2 june 2025
Sprint- 2	20	6 Days	3 May 2025	4 june 2025	20	4 june 2025
Sprint- 3	20	6 Days	5 May 2025	6 june 2025	20	6 june 2025
Sprint- 4	20	6 Days	7 May 2025	8 june 2025	20	8 june 2025